

TABLE OF CONTENTS

From ICIA Executive Director	i
Acknowledgments	ii
Preface	iii
Introduction	1
Looking Back on the Industry	
Defining the AV Industry	
The Demand for AV Professionals	
Overview of the Design and Construction Process	19
Chapter 1 – Understanding the Project Team	23
An Overview of the Teams	
The Owner Team	
The Design Team	
The Installation Team	
The Management Team	
Roles within Organizations	
Others in the Design and Construction Process	
Chapter 2 – Understanding the Process	39
Assessing Project Characteristics	
Funding AV Systems Installation and Support	
Legal and Policy Issues	
Owner and End-User Expertise	
Examining the Processes	
Chapter 3 – Selecting and Contracting the Project Team	55
Considerations in Building the Project Team	
AV Provider Selection Strategies	
Structuring the RFQ and the RFP	
Scoping Strategies for Contracting	
AV Integration Contract Issues	
Contracting for AV Software	
Chapter 4 – The Program Phase	79
Step One: Review the Existing Documentation and Facilities	
Step Two: Benchmark Comparable Facilities	
Step Three: Conduct the Program Meetings	
Step Four: Write the Program Report	
Step Five: Distribute the Report	
Step Six: Approve the Program Report as a Basis for Systems Design	
Chapter 5 – The Design Phase	103
Step One: Start the Design Phase with a Kick-Off Meeting	
Step Two: Establish the Infrastructure	
Step Three: Developing the AV System Design Package	
Step Four: Making the Most of Review	
Chapter 6 – The Construction Phase	129
Project Coordination, Scheduling and Sequencing	
Project Communications and Contract Changes	
Step One: The Construction Kick-Off Meeting	
Step Two: Preparing for Submittals	
Step Three: Procuring the AV Equipment	
Step Four: Preparing the Site	
Step Five: Pre-Assembling and Testing the AV System	
Step Six: Site Installation	
Step Seven: Finalizing the Documentation	

CHECKLISTS

AV Provider Scope of Work ..	76
RFQ	78
AV Task Parameters for Development of the AV Program	100
AV Needs Analysis/Program Meeting Agenda Sample ..	101
Benchmarking	102
Design Phase Infrastructure Coordination	126
Outline of Typical RFP/Design Package Components	127
AV Construction Kick-Off Meeting Agenda	148
Site Readiness and Security	150
Shop and As-Built Drawing Components	151

Substantial Completion 170
 Final AV System Record
 Documentation Package . . . 171

Owner Responsibility 188

Chapter 7 – System Commissioning and Training 153
 The Basics of System Commissioning
 Step One: Perform Preliminary Tests on the Completed System Installation
 Step Two: Generate the Punch List
 Step Three: Establish Substantial Completion
 Step Four: Inspect, Test and Align
 Step Five: Train the Users
 Step Six: Sign-Off and Start the Warranty Period

Conclusion and Afterword 173

Appendices

I. Contract Forms 181
 II. Program Phase 193
 III. Construction Phase 197
 IV. Commissioning and Training 198
 V. Resources and Bibliography 202
 VI. Glossary 203
 VII. Index 208
 VIII. Authors' Biographies

Figures and Charts

Figure 1. AV Market Breakdown 2
 Figure 2. AV Industry Growth Rate 3
 Figure 3. AV Channels – Revenues 10
 Figure 4. AV Process Overview 20
 Figure 5. Project Team Overview 24
 Figure 6. Large Construction Project: Typical Schedule 44
 Figure 7. Smaller Construction Project: Typical Schedule 45
 Figure 8. Typical Consultant-Led Design-Bid-Build Contract Structure 47
 Figure 9. Typical Integrator-Led Design-Build Contract Structure 48
 Figure 10. Method Selection Chart 50
 Figure 11. Typical Consultant-Led Design-Build Contract Structure 51
 Figure 12. Typical OFE/Integrator Installed Contract Structure 52
 Figure 13. Typical OFE/Owner Installed Contract Structure 54
 Figure 14. Form SF330 62
 Figure 15. The Needs Analysis Pyramid 81
 Figure 16. Translating the Needs into a Design 82
 Figure 17. The Program Phase Process 83
 Figure 18. The AV Design Process 105
 Figure 19. The Sightline Study 108
 Figure 20. Matching up Contract Deliverables 121
 Figure 21. The Typical AV Integration Process 137
 Figure 22. Relative Schedules during Construction 140
 Figure 23. The Commissioning, Training and Sign-Off Process 147
 Figure 24. Sample Custom End-User Operation Guides 164
 Figure 25. Degree of Opportunity for Revenue Growth 176
 Figure 26. Most Attractive Markets 177
 Figure 27. Most Important End-User Markets 178

Photos and graphics for *Audiovisual Best Practices* were provided courtesy of:

AMX Corporation; Audio Visual Innovations, Inc.; Brett Sneed/Swidorski Electronics Inc.; Cinema Park Network, Ltd.; Crestron Electronics, Inc.; Ewing Consulting; Gray Bow Communications; the International Communications Industries Association, Inc.[®] (ICIA[®]); HB Communications; Konover Construction Corporation; Marigan O'Malley-Posada / RTKL Associates Inc.; MediaMethods; Media Systems Design Group; NOR-COM, Inc.; Smith Audio Visual, Inc.; Swanson Rink, Inc.; Technical Innovation, LLC; Technitect, LLC; United Visual, a Chicago based audiovisual system integrator and AV dealer; and Waveguide Consulting, Inc.